DRAFT - SB325 Timeline to Rule-Making

Date/Date range

Task

January 17 SB325 stakeholder meeting

Discuss progress on general methodology part of guidance and selection of a criterion

January 31 BER meeting

Status update

Feburary 21 SB 325 stakeholder
meeting

Discuss progress on guidance--general methodology and arsenic-specific

February 24 WPCAC meeting

February-March

Finalize draft part 1 rule and guidance

March 25 SB325 meeting

Present final draft part 1 rule and guidance*

March 31 BER meeting

March-April

Internal and EPA review of final draft part 1 rule and guidance

April SB325 meeting

Discuss feedback on final draft Part 1

April 28 WPCAC meeting

SB 325 Part 1 and 2 Briefing

April-May

Finalize rule and guidance

May SB325 meeting

Present final part 1 rule and guidance

June 2 BER meeting

SB 325 Part 1 and 2 Briefing

June SB325 meeting

Present final rule package

July 7 WPCAC meeting

Discuss any changes since last WPCAC meeting. Request recommendation on rule
initiation

August 4 BER meeting

Request initiation of rulemaking




Deliverables needed for initiation of SB325 rulemaking
v" Part 2 Rule Language — Draft reviewed by workgroup and DEQ legal
v' Part 2 Guidance — Draft reviewed by workgroup and DEQ legal
* Part 1 Rule Language
— Definitions
— Cross check with other applicable rule language
* Part 1 Guidance or Circular
— Part A - Site Specific Criteria (SSC) general method development
* Demonstration of non-anthropogenic
» Data needs
* Selection of criteria

* Implementation (beneficial use assessments, nondeg implementation,
protection of downstream WQS, effluent limit calcs, TMDL calcs, etc)

— Part B— Arsenic specific method for development of SSC
— Part C or Appendix/Addendum- Madison River Case Study

* Case study for calculating criteria for 3 hydrologic units



